
Distribution per Total Grants Updated Grant
Neighborhood Policy 536,625$             Project Status EFA Estimate Estimate Approved
Allenbrook Meadows 1.8% 9,568$                  Construction completed; awaiting acceptance by Town 13,697$         
Brennan Woods 9.2% 49,219$                Construction completed 75,000$         89,755$                   44,476$      
Coyote Run 4.8% 25,630$                30,730$         
Golf Links Neighborhood 5.2% 27,858$                Grant award, need bids 45,000$         80,152$                   40,076$      
Heritage Meadows 4.1% 21,764$                40,000$         
Indian Ridge 4.4% 23,792$                Grant awarded, bids received, construction in spring 75,000$         123,860$                61,669$      
Meadow Run & Forest Run 5.4% 29,215$                Grant awarded; need bids 95,000$         110,053$                54,625$      
Meadowridge 27.3% 146,285$             Grant awarded for 2 of 3 ponds; bidding & construction TBD 800,000$      472,896$                236,448$    
Old Stage Estates 6.9% 37,289$                135,000$      
Pleasant Acres 0.3% 1,372$                  Construction completed 4,635$           
Southridge Neighborhood 10.0% 53,508$                Construction completed 115,000$      133,053$                66,125$      
Taft Farms 1.6% 8,593$                  Grant awarded, bids received, construction in spring 40,000$         66,694$                   33,206$      
Turtle Crossing 4.7% 25,441$                40,000$         
Turtle Pond 3.5% 18,624$                15,000$         
Whitney Hill 4.1% 22,003$                100,000$      
Williston Commons 6.8% 36,464$                130,000$      

100% 536,625$             1,754,062$   1,076,463$             536,625$    

Notes:
1. Current estimates include a 15% contingency
2. Grant distributions based on final, actual cost
3. Grant distributions capped at actual cost. Date: November 2, 2017
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