
Public Works Facility
Project Cost

Cost Items Original Est Committed Paid to date Balance Status Revised Est

Permitting Costs
  Permitting 40,000            11,400               7,151                 32,849           95%
  Archaelogical Survey 10,000            ‐                      4,081                 5,919             100%
  Permit Application fees 2,500               ‐                      ‐                      2,500             100%
  Soil Borings 4,000               ‐                      4,490                 (490)               100%

Subtotal 56,500            11,400               15,722               40,778           20,000            
Design
  Architect & Engineering 50,000            19,250               19,347               30,653           100%

Subtotal 50,000            19,250               19,347               30,653           20,000            
Site Work
   Utilities to building 80,000            ‐                      ‐                      80,000           0%
   Water line extension 135,000          ‐                      ‐                      135,000         0%
   Access Road construction 150,000          ‐                      ‐                      150,000         0%
   Earthwork 1,300,000       ‐                      ‐                      1,300,000      0%
   Storm water mitigation ‐                   ‐                      ‐                      ‐                
   Septic system ‐                   ‐                      ‐                      ‐                

Subtotal 1,665,000       ‐                      ‐                      1,665,000      incl in Constr

Construction
   Construction costs 2,500,000       ‐                      ‐                      2,500,000      0%
   Salt storage shed 500,000          ‐                      ‐                      500,000         0%
   Inspection services 60,000            ‐                      ‐                      60,000           0%

Subtotal 3,060,000       ‐                      ‐                      3,060,000      3,945,000       

Furnishings and Equipment
   Washing Equip 5,000               ‐                      ‐                      5,000             0%
   Heavy Duty Veh lift 50,000            ‐                      ‐                      50,000           0%
   Light Duty veh lift 15,000            ‐                      ‐                      15,000           0%
   Bridge Crane 20,000            ‐                      ‐                      20,000           0%
   Overhead lubrication system 100,000          ‐                      ‐                      100,000         0% incl in constr
   Storage Shelving/benches/racks 20,000            ‐                      ‐                      20,000           0%
   Exhaust Removal System 30,000            ‐                      ‐                      30,000           0% incl in constr
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   Compressed air system 25,000            ‐                      ‐                      25,000           0%
   Telephone Equipment/radio 20,000            ‐                      ‐                      20,000           0%
   Furnishings 40,000            ‐                      ‐                      40,000           0%

Subtotal 325,000          ‐                      ‐                      325,000         225,000          

Land Purchase/expense
   Purchase cost 90,000            1,005,000          1,005,000          (915,000)        5%
   Agric mitigation expense 65,000            ‐                      ‐                      65,000           100%
   Other Costs ‐                      3,194                 (3,194)           

Subtotal 155,000          1,005,000          1,008,194          (853,194)        1,010,000       

Other Costs
   Preliminary design 20,000            ‐                      19,995               5                     100%
   Printing costs 15,000            ‐                      ‐                      15,000           0%
   Builders Risk Insurance 10,000            ‐                      ‐                      10,000           0%
   State fees 20,000            ‐                      ‐                      20,000           0%
   Bond Costs 5,000               ‐                      ‐                      5,000             0%
   Redmond Road survey work 1,000               ‐                      ‐                      1,000             100%
   Other Costs ‐                      875                     (875)              

Subtotal 71,000            ‐                      20,870               50,130           71,000            

Project Cost 5,382,500       1,064,133          4,318,367      Orig Est 5,970,000       
Contingency 517,500          517,500        
Previously budgeted 70,000            70,000           Revised (5,291,000)     

5,970,000       1,064,133          4,905,867      679,000          

Bond Authorized 5,900,000      
Previously budgeted 70,000           
Land & Building Sale (1,100,000)    

4,870,000      

Original Contingency 517,500         
Revised Contingency 679,000          Report Date: May 19, 2014

Notes:
1. Original est. equals estimate at time bond vote was approved.
2. Balance column only includes actual payments made to date
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