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MEMORANDUM 

To:  Christine Forde, CCMPO Transportation Planner 

From:  Mark Smith & Joe Segale, RSG 

Subject:  Scope of Work, North Williston Road / Mountain View Intersection Study  

Date:  28 February 2011 DRAFT 

 

INTRODUCTION AND BACKGROUND 
 

The Town of Williston has identified the intersection of Mountain View Drive and North Williston Road in 

their 2011‐2016 Comprehensive Plan (draft) as a high priority for improvement to address congestion at 

peak travel times.  Accordingly, the Town wishes to explore the possible alternatives for improvement, as 

well as the costs, impacts, safety, performance and benefits of each. The following tasks outline the steps 

and details necessary to complete such a study, including appropriate public participation. A 

corresponding project budget estimate is also attached. 

TASKS & SCOPE OF WORK 
 

1. Ongoing project management: 

a. Attend initial scoping meeting 

b. Develop scope of work 

c. Ongoing tasks such as billing and progress reports 

 

2. Compile existing conditions and background information: 

a. Collect and summarize relevant traffic and safety information, including a recent (2009) 

12 hour turning movement count, AADT estimates, growth trends, truck traffic and 

crash records for the most recent 5 years. 

b. Collect and assemble relevant mapping information.  Use ortho‐photography as a base 

map, with Town parcel mapping and relevant details from adjacent path construction 

plans (path location, utilities, easements, etc.) Show additional features such as bike & 

pedestrian desire lines, traffic flow, etc. 

 

3. Analyze existing conditions: 

a. Analyze existing traffic performance 

b. Explore MUTCD warrants for: 

i. Warning beacons 

ii. Traffic signal 

iii. 4‐way stop 

c. Summarize crash data by type, time of day, conditions, etc. 

d. Develop a crash diagram (most recent 5 year history) 
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e. Estimate the effect of traffic the circumferential highway (assume Boulevard Alt 

segment A‐B) using previous county model runs – data provided by CCMPO 

 

4. Solicit local concerns: 

a. Prepare a presentation of existing conditions, submit for review and comment, address 

comments 

b. Assist CCMPO and Town in planning / notifying meeting 

c. Present existing conditions and solicit input from public 

d. Summarize meeting for report 

 

5. Alternatives analysis & development: 

a. Analyze performance (3 alternatives): 

i. 2011 AM & PM  

ii. 2021 AM & PM 

iii. Estimate the expected safety benefits of each alternative 

b. Potential alternative designs: 

i. Develop displays for 3 alternatives: 

1. Roundabout 

2. Signal 

3. 4‐way stop 

ii. Provide examples of alternative warning devices, such as; 

1. Pedestrian activated rapid flashing beacons (in pavement or signs) 

2. Hazard beacons 

iii. Estimate the expected impacts of each alternative for comparison purposes: 

1. Construction cost estimates 

2. Property, right of way and natural resources (incl. stormwater) 

3. Permitting requirements 

c. Alternatives presentation:  

i. Prepare powerpoint, submit for review and comments, address comments 

ii. Plan and notify meeting 

iii. Present to public and selectboard (assume 1 meeting) 

 

6. Report 

a. Prepare a draft summary report for review and comment. 

b. Address all comments in a final summary report. 
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