
Stormwater Task Schedule 
November 18, 2013 

 
Due Date Task Status Page Comment 
12/05/2012 Permit takes Effect Completed NA  
06/03/2013 Notice of Intent & Stormwater Mgmt 

Program due 
Completed 7  

09/01/2013 State Authorization to Discharge Completed 12 Approved October 2013 
1/02/2014 Complete flow monitoring plan Pending 13 Due 3 months after 

discharge authorization 
(DA) 

04/01/2014 Prepare plan for expired permits Pending 13 Due 6 months after DA 
10/01/2014 Flow restoration plan semi-annual rept Pending 13 Due 12 months after DA 
04/01/2015 Flow restoration plan semi-annual rept Pending 13 Due 18 months after DA 
10/01/2015 Expired permits in compliance with 

original storm water permit (ex. Ponds 
are fully operational) 

Pending 13 Due 24 months after DA. 
Town FRP may extend 
deadline 

10/01/2015 Develop program to provide technical 
assistance for future development to 
implement best management practices 

Pending 14 Due 24 months after DA 

10/01/2015 Report on legal authorities or strategies 
Town has adopted to protect and 
regulate development in stream 
corridors 

Pending 14 Due 24 months after DA 

10/01/2015 Submit a plan outlining options for 
protecting stream corridors, including a 
map showing impervious and 
undeveloped land 

Pending 14 Due 24 months after DA 

03/01/2016 Flow restoration plan semi-annual rept Pending 13 Due 
10/01/2016 Flow restoration plan due Pending 13 Due 36 months after DA 
07/30/2017 Annual Report Due on ??? Pending 35 Due 30 days after FY ends 
1/01/2033 Implementation completed Pending 13 Due 20 years after permit 
 


